COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2016

ESTI MATE SUMVARY 08: 01: 23
CONTI D C20699 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20699- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 49.0 DAYS TIVE ALLON 55 WORK DAYS
CRI TI CAL CULVERT REPAIR 2016 PERCENT TIME:  89.09 ORI G TI ME ALLOW 55 WORK DAYS
PROJECT NO NHPPRL00- 237
CRI TI CAL CULVERT REPAIR 2016
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON CLEAR CREEK
DOUGLAS, REG ON 1
CONTRACTOR:
REPI PE CONSTRUCTI QN, LLC. PAY PERI OD ENDI NG 08/ 31/ 2016 DATE TI ME STARTED 06/ 06/ 2016
131 NORTH Rl CHEY STREET DATE LET 03/ 24/ 2016 DATE WORK BEGAN
DATE AWARDED 04/ 01/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 26/ 2016 DATE ACCEPTED
PASADENA TX 77506 (832) 252- 4800 DATE NOTI CE TO PROCEED 06/ 06/ 2016
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJIECT AMI:  $ 994, 151. 00 PARTI Ol PATI NG $ 808, 323. 75 $ 300, 077. 50
AWARD PRQIECT AMT: $ 954, 008. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 81.31% TOTAL EARNI NGS 808, 323. 75 300, 077. 50
FUNDS AVAI LABLE: $ 185, 827.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 808, 323. 75 300, 077. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -14,310.12 -562. 73
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 794, 013. 63 299, 514. 77
LI QUI DATED DAMVAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AVOUNT DUE 794, 013. 63 299, 514. 77
OTHER ADJUSTMENTS 0.00 0. 00
PAENT DE s 299,514.77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20699 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20699-BI D ESTI MATE RUN 09/ 19/ 2016
PRQJECT: NHPPRL00- 237 ESTI MATE NO 0003 08: 01: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00008 Tree Trinm ng 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0010 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0015 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0020 203-02330 Labor er 100. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0025 208-00002  *Erosion Log Type 1 (12 Inch) 1, 500. 000 600. 000
LF 725. 000 10, 150. 00
14. 00000 1, 325. 000 18, 550. 00
0030 208-00035 *Aggregat e Bag 800. 000 185. 000
LF 240. 000 4,980. 00
20. 75000 425. 000 8,818. 75
0035 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 315. 00000 0. 000 0. 00
0040 208-00103 *Renoval and Disposal of Sedinment (Labor) 100. 000 63. 000
HOUR 37.000 12, 765. 00
345. 00000 100. 000 34, 500. 00
0045 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 64. 000 25. 000
HOUR 22.000 9, 460. 00
430. 00000 47. 000 20, 210. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval ) 23.000 6. 000
HOUR 17. 000 680. 00
40. 00000 23. 000 920. 00
0055 208- 00205 *Erosion Control Supervisor 10. 000 3. 000
HOUR 4. 000 2,480. 00

620. 00000 7.000 4, 340. 00
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PCN: 20699-BI D ESTI MATE RUN 09/ 19/ 2016
PRQJECT: NHPPR100- 237 ESTI MATE NO 0003 08:01: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 211-02277 Cerment Grout (Voids) 3. 000 0. 330
CcY 1. 200 600. 00
500. 00000 1. 530 765. 00
0065 212-00006 *Seeding (Native) 1.100 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0070 212-00032 *Soi | Condi tioning 1.100 0. 000
ACRE 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0075 213-00002 *Mul ching (Weed Free Hay) 1.100 0. 000
ACRE 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0080 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
25. 00000 0. 000 0. 00
0085 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 20. 000 0. 000
d ass
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0090 217- 00020 *Her bi ci de Treat nent 11. 000 0. 000
HOUR 0. 000 0. 00
143. 00000 0. 000 0. 00
0095 240-00000 *Wldlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
99. 50000 0. 000 0. 00
0100 240-00010 *Renoval of Nests 2.000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0105 603-00010 Cul vert Lining Spray Lining Box Culvert 4, 740. 000 0. 000
SF 4, 740. 000 94, 800. 00
20. 00000 4, 740. 000 94, 800. 00
0110 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 1,114. 000 558. 000
LF 556. 000 144, 560. 00
260. 00000 1, 114. 000 289, 640. 00
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PCN: 20699-BI D ESTI MATE RUN 09/ 19/ 2016
PRQJECT: NHPPR100- 237 ESTI MATE NO 0003 08:01: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 603- 00065 Cul vert Lining (60 Inch)(Spray Applied) 1, 165. 000 913. 000
LF 0. 000 0. 00
290. 00000 913. 000 264, 770. 00
0120 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0125 612-00003  Delineator (Type II1) 22.000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0130 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0135 630-00000 *Fl aggi ng 339. 000 0. 000
HOUR 339. 000 11, 865. 00
35. 00000 339. 000 11, 865. 00
0140 630-00007  *Traffic Control Inspection 20. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0145 630-00012  *Traffic Control Management 16. 000 1. 000
DAY 15. 000 1, 800. 00
120. 00000 16. 000 1, 920. 00
0150 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 630-80342  *Construction Traffic Sign (Panel Size B) 16. 000 1. 500
EACH 9. 500 1, 662. 50
175. 00000 11. 000 1, 925. 00
0160 630-80343  *Construction Traffic Sign (Panel Size Q) 10. 000 0. 000
EACH 10. 000 2,000. 00
200. 00000 10. 000 2,000. 00
0165 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 500 400. 00
800. 00000 1. 000 800. 00



CONTI D C20699 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20699-BI D ESTI MATE RUN 09/ 19/ 2016
PRQJECT: NHPPR100- 237 ESTI MATE NO 0003 08: 01: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0180 630-80380 *Traffic Cone 100. 000 12.500
EACH 37.500 1, 875. 00
50. 00000 50. 000 2,500. 00
0185 630-85041 *Mobi | e Attenuator 15. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 700- 70010 F/ A M nor Contract Revisions 42, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70034 F/ A Water Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70035 F/ A Pipe Identification Placard 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70390 F/ A Wetl and Restoration & Repl acenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 993, 151.00 $ 300, 077.50 $ 808, 323. 75
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CONTI Dt C20699
PCN: 20699-BI D ESTI MATE RUN 09/ 19/ 2016
PRQIECT: NHPPR100- 237 ESTI MATE NO 0003 08: 01: 23
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0220 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 1, 000. 00 $ 0.00% 0.00
PROQJIECT TOTAL CURRENT AMI $ 994,151.00 $ 300, 077.50 $ 808, 323. 75



